U AGENDA BILL APPROVAL FORM
WASHINGTON

Agenda Subject: Date: November 30, 2009
Final Pay Estimate No. 6 to Contract 08-03

Department: - | Attachments: Budget Status Sheet, | Budget Impact:

Public Works Final Pay Estimate No. 6 and Map $0.00

Administrative Recommendation:

City Council approve Final Pay Estimate No. 6 to Contract 08-03 in the amount of $142.50, for a total
contract price of $166,415.46, with Evergreen Landscape & Construction, Inc. and accept construction of
Project No. CP0741, A Street SE Pedestrian Improvements.

Background Summary:

This project replaced two existing stairways in the sidewalk on A-Street SE under State Route 18 that
were impediments to pedestrians with disabilities and other citizens. The project constructed two 110 foot
long ADA accessible ramps with intermediate landings, hand rails, and retaining walls necessary to
support the new ramps.

This project was partially funded by a Transportation Improvement Board (TIB) Grant in the amount of
$68,000. The remainder of this project was funded by the 102 Arterial Street Fund.

A project budget contingency of $7,875 remains in the 102 fund.

W1207-7
04.9.1 CPO741
Reviewed by Council & Committees: Reviewed by Departments & Divisions:
[J Arts Commission COUNCIL COMMITTEES: {0 Building O M&0
] Airport [ Finance [0 Cemetery O Mayor
[J Hearing Examiner [J Municipal Serv. [0 Finance O Parks
[ Human Services 3 Planning & CD [ Fire O Planning
[ Park Board XIPublic Works O Legal [ Police
[J Planning Comm. [[] Other X Public Works ] Human Resources
Action:
Committee Approval: [dyes [No
Council Approval: Cyes [No Call for Public Hearing ___ [/ /
Referred to Until I/
Tabled until /1
Counciimember: Wagner Staff: Dowdy
Meeting Date: December 7, 2009 item Number: V.C.3
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BUDGET STATUS SHEET

[Project No:  CPO741

Project Title:

A-Street SE Pedestrian Improvements

Project Manager: Robert Lee

Initiation Date:

1/22/2007
Advertisement Date: _3/11/2009

Award Date; _4/6/2009

@O0 00

Project Initiation
Permission to Advertise
Contract Award

Change Order Approval

Contract Final Acceptance

Date: November 24, 2009

The "Future Years" column indicates the projected amount to be requested in future budgets.

Funds Budgeted (Funds Available)

Funding Prior Years 2008 2009 Future Years Total
102 Fund - Unrestricted 10,844 57,768 135,700 0 204,312
102 Fund - Grants (T1B) 0 0 68,000 0 68,000
Total 10,844 57,768 203,700 0 272,312

Estimated Cost (Funds Needed)

Activity Prior Years 2008 2009 Future Years Total
Design Engineering - City Costs 10,844 57,768 6,548 0 75,160
Construction Contract 0 0 158,904 0 158,904
Change Order #1 Y 0 10,852 0 10,862
Line item Changes 0 0 (3,340) 0 (3,340)
Construction Engineering - City Costs 0 22,862 0 22,862
Total 10,844 57,768 195,825 0 264,437

102 Arterial Street Budget Status

Prior Years 2008 2009 Future Years Total
*102 Funds Budgeted () (10,844) (57,768) (203,700) 0 (272,312)
102 Funds Needed 10,844 57,768 195,825 0 264,437
*402 Fund Project Contingency () 0 0 (7,875) 0 (7,875)
102 Funds Required 0 0 0 0 0

* (# ) in the Budget Status Sections indicates Money the City has available.
W1207-7A

H:\PROJ\CP0741-AStSEPedimp\Budget\CP0741 BudgetStatus Sheet.xls 10f1
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